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Background

* Required by WRDA 2000, PL 106-541, Section
601(1)
» Detailed Report Requirements in 33 CFR Part 385

- Programmatic Regulations for the
Comprehensive Everglades Restoration § 385.40

* This 1s a joint report to be submitted by the
Secretary of the Army and the Secretary of the
Interior



Coordination

To be prepared in Consultation with the:

* Environmental Protection Agency,

* Department of Commerce

* Seminole Tribe of Florida

 Miccosukee Tribe of Indians of Florida,

* Florida Dept. of Environmental Protection,

* South Florida Water Management District,

» Other Federal, State and local agencies,

* South Florida Ecosystem Restoration Task Force.

An opportunity for public review and comment will
be provided in accordance with § 385.18.




CERP 5-yr Report to Congress
Overview

Initial Report to Congress due beginning Oct. 1,
2005, covering:

» Describe 1itial 5-year work and costs
* Describe 1nitial 5-yr interim goals/targets progress
» Forecast next 5S-year work and costs

» Forecast next 5-yr interim goals/targets progress
» Update total & individual component (proj.) costs

» Review specified public outreach and
environmental and economic equity actions




Overview (cont.)

* Include the determination of each Secretary, and
the Administrator of the EPA, concerning the
benefits to the natural system and the human
environment ...., and whether the completed
projects of the Plan are being operated in a manner
that 1s consistent with the requirements of section

601(h) of WRDA 2000.



Report Drafting Team

US Army Corps of Engineers

US Department of the Interior:
— Fish and Wildlife Service
— National Park Service

US Environmental Protection Agency
South Florida Water Management District

Florida Department of Environmental
Protection



Main Items in Draft Final Report

Status of work through initial report period:
4/07/99 thru 9/30/05

Total program and project expenditures thru
end of FY04 - $210 Million ($104 M federal)

Description of planning, design & construction
work completed — (No construction)

Updated cost estimate for each project and
overall program - $10.876 Billion

Description of work scheduled over the next
five-year period

Interim Goals and Targets not complete



2000 through 2005

Accomplishments

* Pre-CERP “Foundation Projects” :

— Required in order to achieve CERP benefits

— Final design and construction concurrent with
CERP detailed design studies

— Kissimmee River Restoration
— C-51/STA 1-E
— C-111

— Modified Water Deliveries to Everglades National
Park

— Critical Projects




2000 through 2005

Accomplishments

CERP Projects Implementation:
— 51% of forecast CERP Lands Acquired
— 20+ Project Implementation Reports (PIRS)
initiated
— Indian River Lagoon - South PIR completed
— Picayune Strand PIR completed
— ASR Pilot Projects Design Report completed
— ASR Regional Study initiated
— Streamlined Implementation Processes

— Coordination with Acceler8 and Other State
Initiatives



2000 through 2005

Accomplishments

 CERP Program Coordination
— President/Governor Agreement
— Dispute Resolution Process
— Miami-Dade Aquifer Storage & Recovery Report
— Programmatic Regulations
— Interim Goals Agreement (complete late 2005)
— Outreach and Assistance Activities
— Independent Scientific Review
— Master Implementation Sequencing Plan (MISP)
— Monitoring and Assessment Plan (MAP)
— Interagency Modeling Center
— Pre-CERP Baseline (complete late 2005)
— Six Guidance Memoranda (complete late 2005)



2005 through 2010

Forecast Accomplishments

CERP Projects Implementation:

— Coordination of CERP PIR Studies and State
Initiatives (Acceler8 and Other Projects):

e C-44 Reservoir and Stormwater Treatment Area
* C-43 West Reservoir

« EAA Storage Reservoir, Part 1, Phase 1

 Water Preserve Areas

* Picayune Strand Restoration

* Biscayne Bay Coastal Wetlands, Phase 1

e C-111 Spreader Canal

e C-51 and L-8 Basin Reservoir, Phase 1



2005 through 2010

Forecast Accomplishments

CERP Projects Implementation:
— Three ASR Pilot Projects
— Melaleuca Eradication and Other Exotic Plants
— Winsberg Farm Wetlands Restoration
— L-31N Seepage Management Pilot
— Lakes Park Restoration
— Florida Bay/Florida Keys Feasibility Study
— Southwest Florida Feasibility Study

— Comprehensive Integrated Water Quality
Feasibility Study

— Aquifer Storage and Recovery Contingency Plan



2005 through 2010

Forecast Accomplishments

 CERP Program Coordination
— Initial CERP Update
— MISP Update
— Interim Goals and Interim Targets Update
— Adaptive Assessment and Monitoring Protocol
— Master Recreation Plan
— Outreach and Assistance Activities
— Review of the Programmatic Regulations



Where Are We

Briefed SFWMD WRAC on 8 Sept. 05
and Governing Board on 14 Sept. 05

Consultation mtg. held w/ Miccosukee
Tribe on 16 Sept. 05.

Public and agency review completed on
22 Sept. 05

Draft Final report submitted for
Washington review on 27 Sept. 05



Report Schedule

Oct/Dec 05 — COE, DOI and EPA sign
“Determination Letters”

3 Oct 05 — Letter of Support from State
8 Dec 05 - Consultation with Task Force
Briet OMB

DOA/DOI Transmit to Congress



